

Canton City Council
July 9, 2025 – 6 pm
Public Hearing Agenda

1. Call to order
2. Statement of purpose: Informational meeting to discuss the Water and Wastewater System Improvements (aka: Streets project) as part of procedure for application of community facilities loan
3. Public comment
4. Adjourn

PROPOSED PROJECT SCHEDULE

PROJECT: 2026-27 Watermain & Sanitary System

WHKS JOB NO.: 10208

CLIENT: City of Canton

LOCATION: Canton MN

DATE: July 8, 2025

Item	Name	Date
Preliminary Plan Kick-off Meeting	WHKS & City Staff	July 8, 2025
Present Preliminary Plans to Council to Review	WHKS	August 13, 2025
City of Canton Completes Review of Preliminary Plans	City Staff & Council	September 12, 2025
Public Information Meetings	WHKS & City Staff	October 14-16, 2025
Final Plan Meeting 1	WHKS & City Staff	November 5, 2025
Final Plan Meeting 2	WHKS & City Staff	January 7, 2026
Present Draft Final Plans to Council to Review	WHKS	February 11, 2026
City of Canton Completes Review of Final Plans	City Staff & Council	March 13, 2026
Final Plans Completed after comments	WHKS	April 13, 2026
Submit Plans to USDA Rural Development	WHKS	April 13, 2026
Receive USDA RD plan comments	WHKS	May 13, 2026
Present Completed Final plans to Council	WHKS	June 10, 2026
Send Advertisement for Bids to newspaper	City Staff	June 11, 2026
Advertisement appears in newspaper (3 weeks prior to receiving bids)		June 22, 2026
Receive bids online	WHKS & City Staff	July 14, 2026
Present bids to Council	WHKS & City Staff	July 15, 2026
Preconstruction meeting	WHKS & City Staff	August 2026
Begin construction	Contractor	August 2026
Complete construction	Contractor	Fall, 2027